

Record of Tasks

Task Number	Plan	Outcome	Time Estimate	Estimated Completion Date	Criterion
1	Meet with client	Outline of program	1 Day	December 8, 2022	A
2	Second Discussion with client	Develop client specific criteria	1 Day	December 8, 2022	A
3	Create design plan	General idea of methods needed	2 Days	December 9, 2022	B
4	Develop testing plan	Method for debugging	1 Day	December 9, 2022	B
5	Create development steps	Outline for producing program	1 Day	December 9, 2022	B
6	Develop model for GUI	Rough idea of what the end result will look like	1 Day	December 10, 2022	B
7	Create code based on pseudocode	Finish a rough draft of code	3 Days	December 10, 2022	C
8	Debug code by testing with family and friends	Eliminate errors and reduce complexity by having non-programmers test out the code.	3 Days	December 13, 2022	D
9	Make final changes to code	Have a program ready for client use	2 Days	December 13, 2022	C

10	Present to client	Awaiting for feedback from client	1 Day	December 15, 2022	E
11	Receive from client and apply suggestions	Ensure that client is satisfied with end result	2 Days	December 18, 2022	E